COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 01/ 2017

ESTI MATE SUMVARY 10: 41: 48
CONTI D C19341 ESTI MATE NO. 0025 PROG SPEC YR 2005
PCN: 19341- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 457.0 DAYS TI ME ALLOW 464 WORK DAYS
1-70 FIBER VAIL TO GLENVOCD SPRI NGS PERCENT TI ME: 98. 49 ORI G TI VE ALLOW 200 WORK DAYS
PRQJECT NO. | M 070A- 014
|-70 FIBER VAIL TO GLENVOCD SPRI NGS
NAVE OF RQAD: 070A
PRQJECT COUNTI ES: EAGLE GARFI ELD
CONTRACTOR:
ADB COVPAN ES, | NC. PAY PERI OD ENDI NG 11/ 30/ 2017 DATE TI ME STARTED 11/18/2013
21 PROGRESS PARKWAY DATE LET 07/11/2013 DATE WORK BEGAN  11/18/2013
DATE AWARDED 08/ 26/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 09/ 2013 DATE ACCEPTED
UNI ON MO 63084 (636) 583- 8448 DATE NOTI CE TO PROCEED 11/18/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 16, 500, 658. 52 PARTI Cl PATI NG $  15,415,825.50 $ 52, 385. 00
AWARD PRQJECT AMT: $ 14,665, 767. 23 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 93. 43% TOTAL EARNI NGS 15, 415, 825. 50 52,385. 00
FUNDS AVAI LABLE: $ 1,084,833.02 STOCKPI LED MATERI ALS 126, 477. 12 -28,114.28
GROSS EARNI NGS 15, 542, 302. 62 24,270.72
TOTAL CLAI VB $ 0.00 RETAI NAGE -219,986.51 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 15, 322, 316. 11 24,270.72
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 15, 322, 316. 11 24, 270.72
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 24,270.72

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19341 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19341-BID ESTI MATE RUN 12/ 01/ 2017
PRQJECT: | M 070A- 014 ESTI MATE NO 0025 10: 41: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *Renoval of Asphalt Mat (Pl aning) 7,978. 000 7,978. 000
SY 0. 000 0. 00
11. 25000 7,978. 000 89, 752. 50
0010 202-00700 *Renoval of Light Standard 20. 000 20. 000
EACH 0. 000 0. 00
812. 50000 20. 000 16, 250. 00
0015 203-00010 *Uncl assi fied Excavation (Conplete In Place) 1, 812. 000 1, 812. 000
CY 0. 000 0. 00
13. 08000 1, 812. 000 23, 700. 96
0020 203-01597 *Pot hol i ng 285. 000 285. 000
HOUR 0. 000 0. 00
156. 25000 285. 000 44,531. 25
0025 208-00002 *Erosion Log (12 Inch) 1, 210. 000 1, 210. 000
LF 0. 000 0. 00
4. 44000 1, 210. 000 5,372.40
0030 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
750. 00000 2.000 1, 500. 00
0035 208- 00050 *StormDrain Inlet Protection 116. 000 116. 000
EACH 0. 000 0. 00
81. 25000 116. 000 9, 425. 00
0040 208-00103 *Renoval and Disposal of Sedinent (Labor) 95. 000 95. 000
HOUR 0. 000 0. 00
43. 75000 95. 000 4, 156. 25
0045 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 32. 000 32. 000
HOUR 0. 000 0. 00
62. 50000 32. 000 2, 000. 00
0050 208- 00205 Erosi on Control Supervisor 1, 040. 000 1, 040. 000
HOUR 0. 000 0. 00
58. 75000 1, 040. 000 61, 100. 00
0055 210- 00090 *Reset Del i neator 80. 000 80. 000
EACH 0. 000 0. 00

35. 00000 80. 000 2,800. 00



CONTI D: C19341 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 19341-BID ESTI MATE RUN 12/ 01/ 2017
PRQJECT: | M 070A- 014 ESTI MATE NO 0025 10: 41: 48

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0060 210-00810 *Reset Ground Sign 34. 000 34.000
EACH 0. 000 0.00
250. 00000 34.000 8, 500. 00
0065 212-00006  *Seeding (Native) 41.190 41.190
ACRE 0. 000 0.00
612. 50000 41.190 25, 228. 88
0070 212-00032  *Soil Conditioning 41.190 41.190
ACRE 0. 000 0.00
1, 637. 50000 41.190 67, 448. 63
0075 213-00002  *Mil ching (Wed Free Hay) 13. 260 13. 260
ACRE 0. 000 0.00
931. 25000 13. 260 12, 348. 38
0080 213-00061  *Mil ch Tackifier 1, 312. 000 1, 312. 000
LB 0. 000 0.00
2. 76000 1, 312. 000 3,621.12
0085 240-00000 *WIdlife Biologist 46. 000 46. 000
HOUR 0. 000 0.00
85. 00000 46. 000 3,910. 00
0090 240-00010  Renoval of Nests 3.000 3.000
HOUR 0. 000 0.00
72. 50000 3.000 217.50
0095 240-00020  *Netting 21, 948. 340 21, 948. 340
5% 0. 000 0.00
10. 00000 21, 948. 340 219, 483. 40
0095 MATERI AL ALLOMNCE Netti ng 0. 000
5% 0. 000 0.00
10. 00000 0. 000 0.00
0095 MATERI AL ALLOMNCE Bird Netting 0. 000
5% 0. 000 0. 00
0. 23657 0. 000 0.00
0100 403-00721  *Hot M x Asphalt (Patching) (Asphalt) 7, 978. 000 7,978. 000
5% 0. 000 0.00
50. 00000 7,978. 000 398, 900. 00



CONTI D C19341 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19341-BI D ESTI MATE RUN 12/ 01/ 2017
PRQJECT: I M 070A-014 ESTI MATE NO 0025 10: 41: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 412-01000 Concrete Pavenent (10 Inch) 97. 560 97. 560
SY 0. 000 0. 00
157. 50000 97. 560 15, 365. 70
0110 604- 39050 Manhol e (Traffic Managenent System) 40. 000 40. 000
EACH 0. 000 0. 00
3, 656. 25000 40. 000 146, 250. 00
0110 MATERI AL ALLOMANCE Manhol e (TMB) 0. 000
EACH 0. 000 0. 00
1, 567. 12000 0. 000 0. 00
0110 MATERI AL ALLOMNCE Manhol e (TMB) 0. 000
EACH 0. 000 0. 00
1, 567. 12000 0. 000 0. 00
0110 MATERI AL ALLOMNCE Manhol e (TMB) 0. 000
EACH 0. 000 0. 00
1, 567. 12000 0. 000 0. 00
0115 607-11525 Fence (Plastic) 745. 000 745. 000
LF 0. 000 0. 00
3. 44000 745. 000 2,562. 80
0120 607-53172 Fence Chain Link (72 Inch) 202. 000 202. 000
LF 0. 000 0. 00
250. 00000 202. 000 50, 500. 00
0125 607-60110 10 Foot Gate 1. 000 1. 000
EACH 0. 000 0. 00
1, 562. 50000 1. 000 1, 562. 50
0130 612- 00260 Location Marker (Fiber Optic)(Done) 522. 000 522. 000
EACH 0. 000 0. 00
75. 00000 522. 000 39, 150. 00
0135 612- 00270 Location Marker (Utility)(Flat Slat) 70. 000 70. 000
EACH 0. 000 0. 00
68. 75000 70. 000 4,812. 50
0140 613-00050 1/2 Inch Eectrical Conduit 0. 000 0. 000
LF 0. 000 0. 00
6. 25000 0. 000 0. 00



CONTI D: C19341 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19341-BI D ESTI MATE RUN 12/ 01/ 2017
PRQJECT: I M 070A- 014 ESTI MATE NO. 0025 10:41: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0145 613-00125 *1-1/4 Inch El ectrical Conduit 41, 792. 000 41, 792. 000
LF 0. 000 0. 00
18. 22000 41, 792. 000 761, 450. 24
0145 MATERI AL ALLOMANCE 1 1/4 Inch Electrical Conduit 0. 000
LF 0. 000 0. 00
18. 22000 0. 000 0. 00
0145 MATERI AL ALLOMNCE 1 1/4 Inch Electrical Conduit 0. 000
LF 0. 000 0. 00
18. 22000 0. 000 0. 00
0150 613-00200 *2 Inch Electrical Conduit 13, 592. 000 13, 592. 000
LF 0. 000 0. 00
21. 70000 13, 592. 000 294, 946. 40
0150 MATERI AL ALLOMANCE 2 Inch El ectrical Conduit 0. 000
LF 0. 000 0. 00
21. 70000 0. 000 0. 00
0150 MATERI AL ALLOMANCE 2 Inch El ectrical Conduit 0. 000
LF 0. 000 0. 00
21. 70000 0. 000 0. 00
0155 613- 00206 *2 Inch Electrical Conduit (Bored) 10, 822. 000 10, 822. 000
LF 0. 000 0. 00
20. 63000 10, 822. 000 223, 257. 86
0160 613-00607 *6 Inch Electrical Conduit (Bridge)(Special) 24,724.000 24,724.000
LF 0. 000 0. 00
69. 12000 24,724.000 1,708, 922. 88
0160 MATERI AL ALLOMANCE 6 Inch El ectrical Conduit 0. 000
(Bridge) (Special)
LF 0. 000 0. 00
69. 12000 0. 000 0. 00
0160 MATERI AL ALLOMANCE 6 Inch El ectrical Conduit 0. 000
(Bridge) (Special)
LF 0. 000 0. 00
69. 12000 0. 000 0. 00
0160 MATERI AL ALLOMANCE 6" El ectrical Conduit 0. 000
Bri dge) ( Speci al
( ge) (Sp ) LF 0. 000 0. 00
17. 62000 0. 000 0. 00



CONTI D C19341 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19341-BI D ESTI MATE RUN
PRQIECT: | M 070A- 014 ESTI MATE NO 0025
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 MATERI AL ALLOMANCE 6" El ectrical Conduit 0. 000
Bri dge) ( Speci al
( ge) (Sp ) LF 0. 000 0. 00
13. 04119 0. 000 0. 00
0160 MATERI AL ALLOMANCE 6" El ectrical Conduit 0. 000
(Bridge) (Special)
LF 0. 000 0. 00
17. 62000 0. 000 0. 00
0165 613-01100 1 Inch BElectrical Conduit (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0170 613-01200 2 Inch Electrical Conduit (Plastic) 30, 523. 000 30, 523. 000
LF 0. 000 0. 00
21. 56000 30, 523. 000 658, 075. 88
0170 MATERI AL ALLOMNCE 2 Inch El ectrical Conduit - Blue 0. 000
LF 0. 000 0. 00
0. 74207 0. 000 0. 00
0170 MATERI AL ALLOMANCE 2 Inch Electrical Conduit - Red 0. 000
LF 0. 000 0. 00
0. 74207 0. 000 0. 00
0170 MATERI AL ALLOMANCE 2 Inch El ectrical Conduit - Red 0. 000
LF 0. 000 0. 00
0. 74207 0. 000 0. 00
0175 613-03491 El ectrical Conduit (Plastic)(Miltiduct) 186, 131. 000 186, 131. 000
LF 0. 000 0. 00
9. 40000 186, 131. 000 1, 749, 631. 40
0175 MATERI AL ALLOMNCE El ec Cond (P) (Ml t) 0. 000
LF 0. 000 0. 00
2. 04000 0. 000 0. 00
0175 MATERI AL ALLOMNCE El ec Cond (P) (Ml t) 0. 000
LF 0. 000 0. 00
2. 04000 0. 000 0. 00
0175 MATERI AL ALLOMANCE El ec Cond (P)(Milt) 17,019. 078
LF 0. 000 0. 00
2. 04000 17,019. 078 34,718. 92



CONTI D C19341 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19341-BI D ESTI MATE RUN 12/ 01/ 2017
PRQJECT: I M 070A- 014 ESTI MATE NO. 0025 10:41: 48
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0180 613-03492 *El ectrical Conduit (Plastic)(Miltiduct)(Bored) 22, 245. 000 22, 245. 000
LF 0. 000 0. 00
30. 55000 22, 245. 000 679, 584. 75
0185 613- 03500 *El ectrical Conduit (Plastic) (Miltiduct) (Special) 46, 247. 000 46, 247. 000
LF 0. 000 0. 00
16. 48000 46, 247. 000 762, 150. 56
0190 613-04100 *El ectrical System Modifications 1. 000 1.000
LS 0. 000 0. 00
30, 625. 00000 1. 000 30, 625. 00
0195 613-04250 *2-1/2 Inch El ectrical Conduit (Liquidtight Flexible 90. 000 90. 000
Met al )
LF 0. 000 0. 00
24. 88000 90. 000 2,239.20
0200 613-06000 *Meter Pole 1. 000 0. 000
EACH 0. 000 0. 00
10, 625. 00000 0. 000 0. 00
0205 613-07000 Pul | Box (Special) 19. 000 19. 000
EACH 0. 000 0. 00
4, 562. 50000 19. 000 86, 687. 50
0205 MATERI AL ALLOMNCE Pul | Box (Speci al) 0. 000
EACH 0. 000 0. 00
805. 96000 0. 000 0. 00
0205 MATERI AL ALLOMNCE Pul | Box (Speci al) 0. 000
EACH 0. 000 0. 00
805. 96000 0. 000 0. 00
0205 MATERI AL ALLOMANCE Pul | Box (Speci al) 0. 000
EACH 0. 000 0. 00
805. 96000 0. 000 0. 00
0210 613-07010 *Pull Box (Surface Mounted) 58. 000 56. 000
EACH 0. 000 0. 00
805. 00000 56. 000 45, 080. 00
0210 MATERI AL ALLOMNCE Sur face Mounted Pull Box 11. 000
EACH 0. 000 0. 00
144. 44000 11. 000 1, 588. 84



CONTI D C19341 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19341-BID ESTI MATE RUN 12/ 01/ 2017
PRQJECT: | M 070A- 014 ESTI MATE NO 0025 10: 41: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 613-07023 *Pul | Box (24"x36"x24") 266. 000 266. 000
EACH 0. 000 0. 00
1, 343. 75000 266. 000 357, 437. 50
0215 MATERI AL ALLOWANCE Pul | Box (24" X36"X24") 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0215 MATERI AL ALLOWANCE Pul | Box (24" X36"X24") 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0220 613-10010 *Wring (Special) 1. 000 0. 950
LS 0. 000 0. 00
439, 163. 15000 0. 950 417, 204. 99
0225 613-10015 *Breakaway Wring System 24. 000 24. 000
EACH 0. 000 0. 00
359. 38000 24.000 8,625. 12
0230 613-13000 *Lumi naire (LED) 50. 000 50. 000
EACH 0. 000 0. 00
1, 687. 50000 50. 000 84, 375. 00
0235 613-32400 *Light Standard Steel (40 Foot) 50. 000 50. 000
EACH 0. 000 0. 00
4,187. 50000 50. 000 209, 375. 00
0235 MATERI AL ALLOMANCE Li ght Standar ds 4. 000
EACH 0. 000 0. 00
1, 386. 61000 4. 000 5, 546. 44
0240 613-40010 *Li ght Standard Foundati on 50. 000 50. 000
EACH 0. 000 0. 00
3, 187. 50000 50. 000 159, 375. 00
0240 MATERI AL ALLOMANCE Li ght Standard Foundati ons 4.000
EACH 0. 000 0. 00
560. 00000 4. 000 2,240. 00
0245 613-50105 *Lighting Control Center (Pedestal Only) 7.000 6. 000
EACH 0. 000 0. 00

16, 062. 50000 6. 000 96, 375. 00



CONTI D: C19341 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19341-BI D ESTI MATE RUN 12/ 01/ 2017
PRQJECT: I M 070A- 014 ESTI MATE NO. 0025 10:41: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0250 613-50125 *Control Center Box 2. 000 2.000
EACH 0. 000 0. 00
13, 493. 75000 2. 000 26, 987. 50
0255 613-81800 *Branch Crcuit Panel (Special) 2.000 2.000
EACH 0. 000 0. 00
3, 125. 00000 2. 000 6, 250. 00
0260 614-72830 *Communi cati ons Cabi net 1. 000 1. 000
EACH 0. 000 0. 00
9, 912. 50000 1.000 9,912.50
0265 614-72832 *Communi cati ons Cabi net (Type 2) 25. 000 20. 000
EACH 0. 000 0. 00
8, 600. 00000 20. 000 172, 000. 00
0265 MATERI AL ALLOMNCE Conmuni cation Cabi net (Type 2) and 5. 000
Base
EACH 0. 000 0. 00
2, 794. 50000 5. 000 13,972.50
0270 614-86006 Tel enetry (Master) 10. 000 10. 000
EACH 0. 000 0. 00
8, 778. 75000 10. 000 87, 787.50
0275 614-86007 Serial to IP Converter 15. 000 15. 000
EACH 0. 000 0. 00
2, 347. 50000 15. 000 35, 212. 50
0280 614-86101 Wrel ess Mesh Router 0. 000 0. 000
EACH 0. 000 0. 00
10, 431. 25000 0. 000 0. 00
0285 614-86103 Wreless Router Controller 0. 000 0. 000
EACH 0. 000 0. 00
15, 850. 00000 0. 000 0. 00
0290 614-86105 Telenetry (Field) 156. 000 156. 000
EACH 0. 000 0. 00
432. 31000 156. 000 67, 440. 36
0290 MATERI AL ALLOMANCE Tel enetry (Fiel d) 0. 000
EACH 0. 000 0. 00
341. 52000 0. 000 0. 00



CONTI D C19341 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19341-BI D ESTI MATE RUN 12/ 01/ 2017
PRQJECT: I M 070A- 014 ESTI MATE NO. 0025 10:41: 48
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0295 614-87015 *Buf fer Tube Fan Qut Kit 44. 000 41.000
EACH 0. 000 0. 00
371. 25000 41. 000 15, 221. 25
0300 614-87020 Optical Transceiver 8. 000 8. 000
EACH 0. 000 0. 00
2, 315. 00000 8. 000 18, 520. 00
0300 MATERI AL ALLOMNCE Opti cal Transcei ver 0. 000
EACH 0. 000 0. 00
1, 828. 89000 0. 000 0. 00
0305 614-87025 Optical Transceiver Chassis 2.000 2.000
EACH 0. 000 0. 00
2, 457. 50000 2. 000 4,915. 00
0305 MATERI AL ALLOMANCE Optical Transceiver Chassis 0. 000
EACH 0. 000 0. 00
1, 941. 03000 0. 000 0. 00
0310 614-87144 *Fi ber Optic Ternination Panel (144 Fiber) 5. 000 5. 000
EACH 0. 000 0. 00
10, 737. 50000 5. 000 53, 687. 50
0315 614-87300 *Traf fi c Managenent System Buil di ng 1. 000 0. 950
EACH 0. 000 0. 00
175, 950. 00000 0. 950 167, 152. 50
0320 614-87310 Traffic Management System Buil di ng Equi pnent 1. 000 1. 000
LS 0. 000 0. 00
18, 500. 00000 1. 000 18, 500. 00
0325 614-87320 *Closed Gircuit Television 30. 000 26. 000
EACH 3. 000 16, 875. 00
5, 625. 00000 29. 000 163, 125. 00
0325 MATERI AL ALLOMANCE CCTV 0. 000
EACH 0. 000 0. 00
2, 350. 73000 0. 000 0. 00
0325 MATERI AL ALLOMANCE CCTV 0. 000
EACH 0. 000 0. 00
2, 350. 73000 0. 000 0. 00



CONTI D C19341 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19341-BI D ESTI MATE RUN 12/ 01/ 2017
PRQIECT: | M 070A- 014 ESTI MATE NO 0025 10: 41: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0330 614-87325 *Cosed Circuit Television Pole 22.000 20. 000
EACH 0. 000 0. 00
5, 625. 00000 20. 000 112, 500. 00
0330 MATERI AL ALLOMNCE CCTV Pol e 2.000
EACH 0. 000 0. 00
3, 786. 10000 2.000 7,572.20
0335 614-87330 Renove and Rel ocate CCTV and Wring 1. 000 0. 000
LS 0. 000 0. 00
3,125. 00000 0. 000 0. 00
0340 614-87350 *Test Fiber Optic Cable 1. 000 1. 000
LS 0. 000 0. 00
26, 680. 00000 1. 000 26, 680. 00
0345 614-87406 *Fi ber Optic Cable (Single Mde) (6 Strands) 26, 026. 800 26, 026. 800
LF 0. 000 0.00
2.74000 26, 026. 800 71, 313. 43
0345 MATERI AL ALLOMANCE Fi ber Optic Cable (6 Strands) 0. 000
LF 0. 000 0. 00
0.21000 0. 000 0. 00
0350 614-87472  *Fiber Optic Cable (S Mde) (72 S) 500. 000 0. 000
LF 0. 000 0. 00
9. 81000 0. 000 0. 00
0350 MATERI AL ALLOMNCE Fi ber Optic Cable (72 Strands) 550. 000
LF 0. 000 0. 00
0. 37000 550. 000 203. 50
0355 614-87498 *Fi ber Optic Cable (Single Mde) (144 Strands) 351, 824. 000 351, 824. 000
LF 0. 000 0. 00
3. 56000 351, 824. 000 1, 252, 493. 44
0355 MATERI AL ALLOMANCE Fi ber Optic Cable (144 Strands) 6, 676. 000
LF 0. 000 0. 00
0. 66000 6, 676. 000 4, 406. 16
0360 614-87690 Et hernet Switch 40. 000 28. 000
EACH 4. 000 35, 510. 00
8, 877.50000 32. 000 284, 080. 00



CONTI D C19341 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 19341-BI D ESTI MATE RUN
PRQJECT: I M 070A- 014 ESTI MATE NO 0025
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0360 MATERI AL ALLOMNCE Et hernet Switch 12. 000
EACH -4.000 -28,114. 28
7,028.57000 8. 000 56, 228. 56
0365 614-87700 *Et hernet Router 3. 000 3. 000
EACH 0. 000 0. 00
90, 037. 50000 3. 000 270, 112.50
0365 MATERI AL ALLOMANCE Et her net Rout er 0. 000
EACH 0. 000 0. 00
9, 316. 17000 0. 000 0. 00
0370 622-00270 Bol | ard 6. 000 5. 000
EACH 0. 000 0. 00
750. 00000 5. 000 3, 750. 00
0375 626- 00000 *Mobi | i zati on 1. 000 0.739
LS 0. 000 0. 00
1, 749, 000. 00000 0.739 1,292, 511. 00
0380 626- 01000 Public Information Services 1. 000 0. 750
LS 0. 000 0. 00
5, 000. 00000 0. 750 3, 750. 00
0385 630-00000  *Flaggi ng 600. 000 495. 500
HOUR 0. 000 0. 00
20. 00000 495. 500 9, 910. 00
0390 630- 00007 *Traffic Control Inspection 140. 000 107. 000
DAY 0. 000 0. 00
375. 00000 107. 000 40, 125. 00
0395 630-00012 *Traffic Control Managenent 320. 000 310. 000
DAY 0. 000 0. 00
1, 140. 00000 310. 000 353, 400. 00
0400 630-80002 *Fl ashi ng Beacon (Sol ar) 0. 000 0. 000
EACH 0. 000 0. 00
168. 75000 0. 000 0. 00
0405 630-80341 *Construction Traffic Sign (Panel Size A) 14. 000 12. 600
EACH 0. 000 0. 00

25. 00000 12. 600 315. 00



CONTI D C19341 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 19341-BI D ESTI MATE RUN 12/ 01/ 2017
PRQJECT: | M 070A- 014 ESTI MATE NO 0025 10: 41: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0410 630- 80342 *Construction Traffic Sign (Panel Size B) 97. 000 87. 300
EACH 0. 000 0. 00
25. 00000 87.300 2,182.50
0415 630- 80343 *Construction Traffic Sign (Panel Size O 6. 000 5. 400
EACH 0. 000 0. 00
25. 00000 5. 400 135. 00
0420 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 000 0. 00
5, 000. 00000 1. 800 9, 000. 00
0425 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 3. 600
Type
ype) EACH 0. 000 0. 00
1, 875. 00000 3. 600 6, 750. 00
0430 630- 80360 *Drum Channel i zi ng Devi ce 123. 000 110. 700
EACH 0. 000 0. 00
37.50000 110. 700 4,151. 25
0435 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 24.000 21. 600
EACH 0. 000 0. 00
37.50000 21. 600 810. 00
0440 630-80380 *Traffic Cone 440. 000 396. 000
EACH 0. 000 0. 00
5. 00000 396. 000 1, 980. 00
0445 630- 85041 *Mobi | e Attenuator 320. 000 303. 000
DAY 0. 000 0. 00
237. 00000 303. 000 71, 811. 00
0450 700-70010 F/ A M nor Contract Revisions 71, 506. 960 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19341 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 19341-BI D ESTI MATE RUN 12/ 01/ 2017
PRQIECT: | M 070A- 014 ESTI MATE NO 0025 10: 41: 48
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0465 700- 70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700- 70042 F/ A Railroad Fl aggi ng 2, 285. 460 2,285. 460
FA 0. 000 0. 00
1. 00000 2, 285. 460 2,285. 46
0480 700- 70074 F/ A Obtain Power from 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 613-04125 1-1/4 In Elec Cond (Liquidtight Flx Met) 1, 878. 000 1, 878. 000
LF 0. 000 0. 00
16. 35000 1, 878. 000 30, 705. 30
0500 613-04200 2 In Elec Cond (Liquidtight Flx Met) 1, 052. 000 1, 052. 000
LF 0. 000 0. 00
21. 68000 1, 052. 000 22,807. 36
0505 900- 00006 Added Item (Dol lar)/ 1. 000 1. 000
DOl 0. 000 0. 00
5, 220. 00000 1. 000 5,220. 00
0510 900-00014 Added Item (Lunp Sum)/ LED LUM NAI RES USFS BROMN 1. 000 1. 000
LS 0. 000 0. 00
33, 821. 50000 1. 000 33, 821.50
0515 208-00035 Aggr egat e Bag 228. 000 228. 000
LF 0. 000 0. 00
5. 94000 228. 000 1, 354. 32
0520 900- 00014 Added Item (Lunp Sun)/ Boring Under Culverts Added Cost 0. 000 0. 000
LS 0. 000 0. 00
619, 983. 48000 0. 000 0. 00



CONTI D C19341 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 19341-BI D ESTI MATE RUN 12/ 01/ 2017
PRQJECT: | M 070A- 014 ESTI MATE NO 0025 10: 41: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0525 900- 00012 Added Item (Foot)/ Six 1-1/4 inch conduits 0. 000 0. 000
LF 0. 000 0. 00
35. 22000 0. 000 0. 00
0530 900-00014 Added Item (Lunp Sum)/ Dowd Canyon Lighting Materials 0. 000 0. 000
Not Installed
LS 0. 000 0. 00
12, 697. 58000 0. 000 0. 00
0535 900- 00014 Added Item (Lunp Sun)/ Network Equi pment Changes 0. 000 0. 000
LS 0. 000 0. 00
257, 165. 00000 0. 000 0. 00
0540 900-00014 Added Item (Lunp Sum)/ Added Costs to Bore Under 1. 000 1. 000
Cul verts
LS 0. 000 0. 00
619, 983. 48000 1. 000 619, 983. 48
0545 900- 00012 Added Item (Foot)/ Six 1-1/4 inch conduits bundl ed 2, 200. 000 2,200. 000
t oget her
LF 0. 000 0. 00
35. 22000 2,200. 000 77,484.00
0550 700- 70034 F/ A Purchase |um naires, |ight standards, and 1. 000 0.977
f oundati ons
FA 0. 000 0. 00
13, 000. 00000 0.977 12, 701. 00
0555 900- 00006 Added Item (Dol lar)/ Network Equi pnent 323, 370. 000 323, 370. 000
DOL 0. 000 0. 00
1. 00000 323, 370. 000 323, 370. 00
0560 900- 00006 Added Item (Dol lar)/ DEDUCT FOR MJLE TAPE M SSING | N -9,974. 030 -9,974.030
ONE CONDUI T
DOL 0. 000 0. 00
1. 00000 -9,974.030 -9,974.03
0565 900- 00006 Added Item (Dol lar)/ Paonia Lien June 15, 2016 0. 000 - 320, 738. 460
DOL 0. 000 0. 00
1. 00000 - 320, 738. 460 - 320, 738. 46
0570 900- 00006 Added Item (Dol lar)/ Project Manager Cost Network 230, 904. 930 230, 904. 930
Redesi gn Del ay
DOL 0. 000 0. 00
1. 00000 230, 904. 930 230, 904. 93
0575 900- 00006 Added Item (Dol lar)/ Added Fi ber Splicing 32, 609. 510 32, 609. 510
DOL 0. 000 0. 00
1. 00000 32, 609. 510 32,609. 51



CONTI D C19341 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PCN: 19341-BI D ESTI MATE RUN 12/ 01/ 2017
PRQJECT: | M 070A- 014 ESTI MATE NO 0025 10: 41: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH' S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS Qry TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0580 900- 00006 Added Item (Dol lar)/ Added Rodent Protection to Conduit 16, 039. 350 16, 039. 350
Ends
DOL 0. 000 0. 00
1. 00000 16, 039. 350 16, 039. 35
0585 900- 00006 Added Item (Dol lar)/ Added Canera/ VM5 Adj ustnents due 32, 290. 890 32, 290. 890
to Network Redesign Del ays
DOL 0. 000 0. 00
1. 00000 32, 290. 890 32, 290. 89
0590 900- 00006 Added Item (Dol lar)/ Added |ocates costs due to Network 37, 630. 050 37, 630. 050
Redesi gn Del ays
DOL 0. 000 0. 00
1. 00000 37, 630. 050 37, 630. 05
0595 900- 00006 Added Item (Dollar)/ Fire System Eval uati on Node 990. 000 990. 000
Building to determne if needed
DOL 0. 000 0. 00
1. 00000 990. 000 990. 00

CAT NO0400

0490 620-00020

CONSTRUCTI ON ENG NEERI NG BI D | TEMB

Sanitary Facility

CAT 0200 CURRENT AMI  $

4.000

2, 000. 00000

CAT 0400 CURRENT AMI  $
PRQJIECT TOTAL CURRENT AMI $

16, 492, 658.52 $

24,270.72 $15, 536, 302. 56

3. 000

0. 000 0.00

3. 000 6, 000. 00
8, 000. 00 $ 0.00$ 6, 000. 00

16, 500, 658.52 $

24,270.72 $15, 542, 302. 56



